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Turbine Replacement
Contract

Contractor- VA Tech Hydro Inc.

Current Contract Value- $77.6 Million
Pending Modifications- $1.1 Million

Unit 4 Runner Assembly Testing Completed
Unit 4 Site Dismantlement in Progress

Unit 4 Back in Service Date- March 2009

All Units Back in Service September 2012
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Contract Milestones

Unit 4 Runner Assembly Testing- Completed
Begin New Unit Installation- September 2008
Unit 4 Back in Service- March 2009
Unit 2 Will Be Next, Due to Cracked Shaft Outage

All Units Back in Service- September 2012
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Current Project Estimate $92.7 Million

Federal Appropriations to Date $28.8 Million

Customer Funding to Date $20.1 Million

e Balance to Complete $43.8 Million

FY 09 President's Budget Includes $17.3 Million
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e Continued Customer Support Has Been Key to
Success

e The Project Would be 4 Years Delayed Without
Customer Funding Commitment




